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This Best Practices Report summarizes best practices—effective environmental restoration tools and
solutions—gathered from the field.  The challenges and tools presented in this Report come from a recent
Cleanup Program Review performed by my office, in conjunction with the Services and the Defense
Logistics Agency, to identify systemic institutional issues and solutions in the Defense Environmental
Restoration Program.

The Department's Environmental Restoration Program has successfully completed cleanup activities at
62 percent of its sites to date.  We believe that collecting and sharing best practices across the program
with our installations is part of running a safe, cost effective and timely cleanup program while
maintaining open communication with stakeholders.

The Report reaffirms the program's success in light of continuing environmental restoration challenges.  I
want to acknowledge and express appreciation for the efforts of field personnel working with regulatory
agencies and communities to meet the day-to-day challenges of cleaning up military installations.
Without them and their successes, the information and tools presented in this Best Practices Report would
not be possible.

Sherri W. Goodman
Deputy Under Secretary of Defense
    (Environmental Security)
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i – Executive Summary

The Office of the Deputy Under Secretary of Defense (Environmental Security), which oversees the
Department of Defense's Environmental Restoration Program, convened a Cleanup Program Review to
examine the cleanup program's best practices at military installations and properties.  This is the latest of
many initiatives by which the Department of Defense proactively manages its environmental restoration
efforts: the program employs a range of environmental management tools and techniques to protect
human health and the environment.

      ✯✯✯✯      ✯✯✯✯      ✯✯✯✯      ✯✯✯✯      ✯✯✯✯

Held in late 1999, the Cleanup Program Review provided a forum for select military installations and
properties to tell their stories and present their successes and issues to an audience of senior officials from
the Department of Defense (DoD), Army, Navy, Air Force, and the Defense Logistics Agency.  Other
traditional program oversight mechanisms focus on detecting and resolving implementation and progress
issues.  The Cleanup Program Review sought to identify ways in which individual military installations
and properties have been successful in overcoming cleanup challenges.  DoD believes that proactively
collecting and disseminating best practices is part of managing a cost-effective, innovative environmental
restoration program.

This report is a summary of best practices—effective environmental restoration tools and solutions—that
were presented and discussed by the military installations and properties that participated in the review.
Each installation or property faces challenges on its way to cleanup program success: some of these are
site-specific; others are program-wide.  This report describes the measures that field personnel are taking
in response to these challenges.  In essence, it looks at the question "what works?" at the installation and
property level—giving due credit for individual program successes and facilitating the dissemination of
these best practices throughout DoD's Environmental Restoration Program.

Field personnel can use this information to enhance their own cleanup activities.  The report shows how
other remedial project managers and environmental restoration staff address common cleanup challenges.
Each example lists reference tools, such as guidance documents and Web sites, that provide further
information on the best practices.  These additional resources give environmental restoration field
personnel the information they need to implement the best practices.

This report is not a DoD directive, policy, or guidance document.  Rather, it is a way for DoD to
recognize and export effective cleanup program initiatives and innovations executed at the installation
level.

The issues, best practices, and references in this report are grouped into four sections: Program
Management, Streamlining Cleanup, Partnering and Outreach, and Property Transfer.  Boiled down to
their essence, the best practices identified during the Cleanup Program Review and presented in this
report can be summarized in key characteristics or hallmarks of an ideal military installation's
environmental restoration efforts.  These characteristics are shown in the following box.

EXECUTIVE SUMMARY
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Executive Summary – ii

Hallmarks of an Ideal Installation's Environmental Restoration Activities

! DoD cleanup personnel and regulators work from the same plan describing the strategy
and extent of the cleanup required, and agree on how business will be completed.

! DoD cleanup staff maintain open channels of communication.

! Regulators are involved early and continuously throughout the process.

! Stakeholders are involved throughout the cleanup process at the installation, and are
proactively consulted by DoD cleanup personnel.

! DoD leads the partnering process and the cleanup team at installations.

! DoD cleanup staff and stakeholders agree early and consistently on the regulatory
program, process, and standards to be used throughout the cleanup at the installation.

! Project management practices at the installation-level focus on effective contracting
strategies, cost savings, compliance with schedules, and reliable cleanup projections.

! Remedial Project Managers and other on-site cleanup personnel are qualified, and there
is sufficient staff to get the job done.

! DoD cleanup staff uses streamlined procedures for decision documents such as Records
of Decision.

! DoD cleanup personnel use expedited remediation approaches (e.g., interim remedial
actions and removal actions, presumptive remedies, or innovative technologies) in
managing the cleanup.





The Department of Defense (DoD) Environmental Restoration Program is reducing environmental risk
and pursuing program completion through competent program execution.  Responsible for program
management and oversight, the Office of the Deputy Under Secretary of Defense (Environmental
Security) (ODUSD(ES)) held the Cleanup Program
Review to:

♦ Identify systemic issues in the Defense Environmental
Restoration Program

♦ Propose recommendations for resolving program-wide
impediments to cleanup

♦ Identify best management practices in the
environmental restoration program.   

By inquiring into individual installation’s and property's
recipe for success, DoD sought to determine what is
working, what is not, and where program improvements are
needed.

The mainstay of the Defense Environmental Restoration Program
Progress Review (IPR), a semiannual assessment of program im
fiscal year 1998 End-of-Year (EOY) IPRs, each Military Service
and Formerly Used Defense Sites (FUDS) (together referred to a
successes and issues in reaching program milestones and overco
systemic issues identified during the FY98 EOY IPRs included—

♦ Addressing cleanup progress at more complex sites (e.g., de
remediation system selection and turn-off criteria, unforese

♦ Responding to regulatory requirements for additional review

♦ Moving active base and Base Realignment and Closure (BR
execution toward a more business-like approach (i.e., privat
contracting, financial management)

♦ Achieving consistent stakeholder buy-in for cleanup progra

♦ Dealing with multiple tiers of oversight (state, U.S. Environ
Restoration Advisory Boards (RABs)) and their impact on c

♦ Improving consistency in use of cleanup program definition

These issues provided a foundation for a new kind of discussion
challenges and how installations and properties are overcoming 
innovative approach to take a fresh look at the program, holding
the midyear FY99 IPR to proactively pursue these issues.

INTRODUCTION
DoD held the Cleanup Program
Review to determine:

♦ What is working in the
environmental restoration
program?

♦ What is not working in the
program?

♦ Where are program
improvements needed?
Introduction – 1
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ming performance impediments.  Some

aling with such issues as groundwater
en field conditions)

 and sampling

AC) policies on cleanup program
e-sector tools such as outsourcing,
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mental Protection Agency (EPA), and
leanup project progress

s and terminology.

 about site-specific and programmatic
them.  ODUSD(ES) decided to use an
 a Cleanup Program Review instead of
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In November 1999 DoD accepted the Services' nominations of 16 installations and properties to
participate in the review.  The 16 installations and properties, identified in Appendix B, consisted of 4
Army installations, 4 Navy installations, 4 Air Force installations, 2 DLA sites, and 2 FUDS.  In addition
to balancing installation and property representation evenly among the Military Components, the review
included representatives of both BRAC and active installations.

The Cleanup Program Review took place over a three-day period.  Along with military installation and
property representatives, a headquarters work group was present daily and a steering group attended the
afternoon sessions.  The work group comprised ODUSD(ES) Cleanup office staff and representatives
from each of the Military Components; the steering group consists of the Principal Assistant Deputy
Under Secretary of Defense (Environmental Security), Assistant Deputy Under Secretary of Defense
(Environmental Cleanup) and Military Component environmental Deputy Assistant Secretaries (DASs).
Appendix C provides a list of the work group and steering group members who participated in the
Cleanup Program Review.  During the morning sessions, representatives of the participating installations
and properties discussed the challenges and successes of their cleanup programs with the work group.
Following this dialogue, the installation representatives and the work group prepared a summary of issues
for discussion with the steering group.  Afternoon sessions were dedicated to an open dialogue among the
installation representatives, the work group, and the steering group.  To facilitate free discussion,
comments made during these sessions were not attributed to individual participants.  The afternoon
dialogue with the steering group focused on the most important issues that arose during the morning
session.  The purpose of the afternoon roundtable discussions was to:
 
♦ Identify ways of improving installation cleanup performance

♦ Identify issues that continue to impede environmental restoration performance and developing
recommendations to address them

♦ Promote “outside-the-box” thinking on program challenges.
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Results of the Cleanup Program Review
Overview of the Cleanup Program Review
ntroduction – 2

he Cleanup Program Review yielded two primary work products.  The Best Practices Report (this
ocument) captures installation successes in overcoming both unique challenges and programmatic
mpediments.

he second product is a follow-up plan that defines issues requiring engagement at the DoD and
omponent headquarters level, as well as with other stakeholders.  The primary focus of these issues is to
ork cooperatively toward achieving consistent cleanup performance measures and definitions of

uccess.  These actions will require collaboration among parties within DoD, and between DoD, and with
.S. EPA and state regulatory agencies.

oD's environmental restoration program has successfully completed cleanup activities at 62 percent of
ts sites to date by focusing on environmental risk reduction, safe and timely cleanup, and program
fficiencies.  The Cleanup Program Review reaffirms the program's success in light of continuing
nvironmental challenges.
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Effective program management is essential to the success of DoD’s cleanup program.  Program
management involves more than resource oversight.  DoD cleanup personnel must continually improve
the cleanup process to ensure that the program meets its objectives in the most effective and efficient
manner possible.  This section, Program Management, addresses the following topics

A. Regulatory authority and cleanup team agreement:  Overlap in regulatory oversight (e.g., EPA
and state regulatory agencies), ambiguities within and between regulatory authorities (e.g., the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and Resource
Conservation and Recovery Act (RCRA)), and regulator differences of opinion are challenges for
most installations and properties.

B. Contracting:  Contractor continuity and flexible contract mechanisms expedite the cleanup process
and decrease costs.

C. Knowledge retention:  Employee transition procedures can help installations retain valuable
knowledge about the cleanup process at the installation, maintain continuity, and avoid unnecessary
repetition of cleanup activities.

D. Recognition of success:  To decrease staff turnover, managers of installations and properties need to
recognize superior performance by remedial project managers (RPMs) through awards or incentives.

E. Qualification requirements for remedial project managers:  DoD and regulatory RPMs must have
sufficient training to have confidence in their own decision-making ability.  They must have sufficient
technical expertise to make appropriate decisions.  Also, in order to make more timely and effective
decisions, RPMs must have competent technical staff available to support them.

F. Funding optimization:  Adequate and consistent funding keeps the process moving.  Although
installations and properties do not allocate their own funding, they can proactively plan and prioritize
based on their anticipated budgets.

Each topic begins with an issue statement and description, then presents one or more best practices
with relevant references.  Best practices case studies are presented throughout.  At the end of the
topic, some general references are listed.

I

I

Section 1:  PROGRAM MANAGEMENT
A.  Regulatory Authority and Cleanup Team Agreement
Program Management – 3

ssue Coping with regulatory overlap and ambiguities and promoting agreement among
cleanup team members

ssue Description Regulatory oversight overlap and regulatory ambiguities are obstacles in the
cleanup process.  Such overlaps occur between EPA and state regulatory
agencies, EPA headquarters and EPA regions, and different regulatory authorities
(e.g., CERCLA, RCRA, and the Safe Drinking water Act (SDWA)).  Regulatory
impediments that DoD cleanup personnel encounter include the following:
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♦ Different agencies and different regulatory levels (e.g., EPA headquarters,
EPA regions and state regulatory agencies) may interpret regulations
differently.  This problem is compounded when the different entities publish
or endorse conflicting guidance.

♦ Ambiguities within regulations can create confusion concerning the
regulations’ application and enforcement.  For example, the integration of
CERCLA authority and RCRA corrective action authority is not always
clear.  Also, CERCLA authority may overlap or conflict with other
authorities such as the Toxic Substances Control Act (TSCA).

♦ The overlap of state and Federal laws may cause delays in the cleanup
process.  Unless otherwise agreed on, installations and properties must meet
the requirements of both state and Federal environmental laws.

Securing agreement among cleanup team members (installation personnel, the
state regulator and EPA regulator) is essential to an installation’s or property's
ability to progress through cleanup phases and reach milestones.  Up-front
agreements help avoid situations where:

♦ Additional sampling was required because team members did not consider
past agreements or previously collected scientific data.

♦ Lack of consensus delayed cleanup schedules and prevented the team from
meeting other deadlines.

♦ Additional sampling activities were required beyond those mandated by the
regulations.

"""" Best Practice Up-front Agreements

To ensure a smooth and efficient process, DoD personnel and regulators should
agree in advance on the cleanup regulatory vehicle (i.e., the governing set of
regulations), cleanup activities, review times and schedules.  Installation and
property personnel and regulators must listen to each other, respond to one
another’s needs in the process, and understand that there may be limitations on
what the other group can achieve.  To promote trust within the process, it is
essential that each participant express his/her expectations and those of his/her
parent organization.

♦ Management Action Plans/Installation Action Plans
Both Fort Campbell and Twin Cities Army Ammunition Plant (TCAAP) host
annual workshops to reach agreement on and update their management
action plans (MAPs) (or installation action plans (IAPs), as referred to by the
Army).  At these workshops, cleanup stakeholders:
− Review the current management action plan
− Update cleanup activities in the plan as needed
− Prioritize cleanup activities and schedule according to the budget.
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Program Management – 5

See the Fort Campbell case study on page 6 for a detailed discussion of Fort
Campbell’s IAP workshops.

# References Updating the BRAC Cleanup Plan1

http://www.dtic.mil/envirodod/envdocs.html

Installation Restoration Program Action Plan Guidance2

http://www.denix.osd.mil/denix/Public/Policy/Army/IRP/iap.html

Management Guidance for the Defense Environmental Restoration Program3

http://www.denix.osd.mil/denix/Public/ES-Programs/Cleanup/DERP/guide.html

Up-front Agreements (Continued)

♦ Consensus Documents
After securing agreement on cleanup program decisions at Wright-Patterson
Air Force Base, personnel use consensus documents to record the decisions.
As an example, Wright-Patterson uses finalized meeting minutes to
document major decisions.  Consensus documents commit installation
personnel and regulators to a specific cleanup activity, schedule, or process.
Wright-Patterson also uses consensus documents as part of the knowledge
retention process to familiarize new employees and cleanup team members
with past issues and decisions.  Wright-Patterson also relies on Risk
Assessment Assumption Documents (RAADs), consensus documents that
discuss the installation’s streamlined risk assessment process.

See the Wright-Patterson case study on page 7 for more information about
the decision-making process at Wright-Patterson and the use of meeting
minutes as consensus documents.  For more information on RAADs at
Wright-Patterson, see the case study on page 24.

"""" Best Practice Single Lead Regulator

The Navy’s Naval Facilities Engineering Command (NAVFAC) Northern
Division benefited from single-agency oversight in its cleanup of a Navy landfill
site.  When one agency oversees the cleanup, site cleanup and closeout are
expedited and less costly.  At this site, the state environmental protection agency
was the lead, because the Navy was cleaning up the 10-acre non-National
Priorities List site under the Rhode Island site remediation guidelines.  EPA was
not involved in the cleanup process, because it deferred its role as regulator to the
state.

# Reference Lead Regulator Policy for Cleanup Activities at Federal Facilities4

http://www.epa.gov/swerffrr/doc/leadreg.htm
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Best Practice Case Study
Fort Campbell, Fort Campbell, Kentucky

Installation Action Plan Workshops

DoD policy calls for each installation or property to update its management action plan each
fiscal year.  The MAP or its equivalent is a key document in the management of an
installation’s environmental restoration program.  It should outline the entire multiyear,
integrated, coordinated approach that the installation or property will use to achieve its
environmental restoration goals.  The installation or property should use the MAP to identify
and monitor requirements, schedules, and project funding requirements.  The MAP is also
the basis for program planning, budget development and project execution decisions, and for
discussion with all stakeholders on the installation’s or property’s planned restoration
activities.

At Fort Campbell, an annual workshop is held to update its installation action plan (as the
management action plan is called in the Army).  Workshop attendance has evolved to
include many of the stakeholders involved in the installation’s cleanup program: installation
personnel, EPA Region 4, State of Tennessee, Commonwealth of Kentucky, Army
Environmental Center, FORSCOM, Contracting Office representatives, RAB members, and
contractors.

At each workshop, participants review the IAP site by site.  They examine the status of each
site (i.e., what phase of cleanup it is in) and update the IAP as needed.  Participants also
review the proposed cleanup activities for each site for the upcoming fiscal year.  They then
scrutinize the proposed activities in relation to funding for the fiscal year and prioritize the
proposed activities if all cannot be completed as planned.  The IAP undergoes revision to
reflect any changes in the cleanup schedule.

Because the workshop participants review the IAP site by site against the current fiscal year
budget, each stakeholder is aware of both the cleanup plan and the installation’s funding
limitations.  By achieving agreement early, Fort Campbell also achieves more effective and
efficient management and execution of cleanup.  Other benefits include opened lines of
communication and the development of trust among participants.
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# References US Army Environmental Restoration Programs Guidance Manual5

http://www.denix.osd.mil/denix/Public/Policy/Army/ERP/erptoc.html

Army Regional Environmental Coordinators Semiannual Report6

http://www.denix.osd.mil/denix/State/Partnering/REC/Semi/AprSep98/3_1.html

CERCLA/RCRA Overlap in Environmental Cleanup7

http://www.dtic.mil/envirodod/envdocs.html

Consolidated Guide to Consultation Procedures for Superfund Response8

http://www.epa.gov/superfund/resources/cnsltsum.htm

Streamlining Federal Facility Cleanup9

http://www.epa.gov/swerffrr/doc/factsht22.htm

Best Practice Case Study
Wright-Patterson Air Force Base, Dayton, Ohio

Consensus Documents

Wright-Patterson Air Force Base uses consensus documents to expedite the cleanup
process and eliminate many of obstacles that impede cleanup.  Even more important than
the documents themselves is the decision-making process that participants go through to
reach agreement on the cleanup activities.  This process is not formal, but exemplifies the
installation’s successful partnering and atmosphere of teamwork.  Installation personnel and
regulators are up-front about their expectations and requirements for each cleanup activity
because the consensus agreements create an accountability mechanism for the cleanup
team.

Once a consensus document is created, it serves as a strategy or road map for the cleanup
process.  For example, Wright-Patterson’s risk assessment assumption documents explain
the approved process for risk assessments at the installation.  The installation also revisits
each consensus document if the cleanup process strays from the agreed path.

Along with their other benefits, consensus documents serve as useful transitioning tools for
new employees.  In this capacity, they are often used to familiarize new employees or
cleanup team members with past issues and the decisions made on them.
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I

I

""""

#

g
B.  Contractin
 – Program Management

ssue  Contractor continuity and contract flexibility

ssue Description Time and resources can be lost in the cleanup process during contractor
transitions because a new contractor must familiarize himself/herself with the
installation cleanup program.  Additional sampling or repetitive cleanup activities
also may result from contractor transitions.

 Best Practice Choosing an appropriate contracting mechanism

Installations and properties use various contracting mechanisms to complete their
investigation and remediation work.  Below are several of the contracting
mechanisms used by installations and properties to complete their environmental
restoration activities:

♦ TERCs and Other Indefinite Delivery/Indefinite Quantity (ID/IQ) Contracts
Total Environmental Restoration Contracts (TERCs), and the similar Navy
CLEAN/RAC contracts, are cradle-to-grave contracts that allow for a variety
of remediation activities.  Both Shaw Air Force Base and Reese Air Force
Base use TERCs, which provide flexibility to tailor cleanup activities to their
specific circumstances.  The prime contractor orchestrates all phases of
cleanup work at installations and properties.

 Reference US Army Environmental Restoration Programs Guidance Manual10

http://www.denix.osd.mil/denix/Public/Policy/Army/ERP/

Choosing an appropriate contracting mechanism (Continued)

♦ Firm-Fixed Price Task Order Contracts
This contracting mechanism is used for tasks where the scope of work is well
defined (e.g., digging and hauling contaminated soil or installing a landfill
cap).  Contractors on these types of contracts are responsible for performing
the work outlined in the statement of work (SOW) at the bid price, provided
that site conditions are the same as described in the SOW.  Using firm-fixed
price task order contracting, Wright-Patterson Air Force Base paid a set price
for specific remedial actions regardless of the length of time these actions
took or amount of resources the contractor used.  Task orders are
competitively bid between four contractors; Wright-Patterson then selects the
lowest responsive, responsible bidder to perform the work.

♦ Direct Installation Management of Contracts
Many installations and properties rely on environmental restoration contracts
administered by a central or regional technical center.  Typically, the
contractor performs the work at the installation, but is managed by the
technical center.  Wright-Patterson Air Force Base, which has a large
procurement office on the installation, procured contracts for both
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investigation and remediation work through a competitive process using the
on-base procurement office.  This local management and control of the
cleanup contractors by Wright-Patterson has resulted in more responsive
work by the contractor with elimination of costs associated with paying for
the technical center’s overhead.  While this contracting approach offers many
benefits, it may only be suitable for installations with large procurement
offices staffed with the appropriate contracting and legal staff.

"""" Best Practice Contractor Continuity

Contractor continuity is important for an installation or property as valuable time
can be lost during the cleanup process for contractor transition, or additional
sampling or repetitive cleanup activities may result.  Personnel at Shaw Air Force
Base began using TERCs in an effort to eliminate the use of multiple contractors
during the cleanup process.  By using the same prime contractor throughout a site
cleanup, Shaw saved time (i.e., they did not have to explain site details multiple
times) and resources (i.e., they reduced start-up costs and repetitive cleanup
work).  Shaw personnel also streamlined the process and created a positive, long-
term working relationship with its contractors.  An additional benefit to keeping
the same contractor throughout the project was being able to adjust work efforts
in response to changes in the field requirements.

The Defense Distribution Depot Memphis also sought greater contractor
continuity.  In an effort to avoid the delays associated with new contracts, the
installation obtained a multiple year construction contract, a Pre-Placed Remedial
Action Contract (PRAC), with its contractor.  To date, the PRAC has covered the
operation and maintenance of the existing groundwater system and performance
of a surface soil removal and building decontamination action at the facility's
paint shop.  The transfer of the groundwater system operation from the former
contractor to the PRAC proceeded smoothly with no interruption of service.  This
4-year PRAC should last until all the remedial actions at the Memphis site are
complete.

I

I

""""
C.  Knowledge Retention
Program Management – 9

ssue  Continuity in Staffing (DoD and regulators)

ssue Description Effective employee transition procedures are essential to preserving valuable
knowledge.  When an individual assumes a new position on the cleanup team, he
or she must receive information on all previous work completed to avoid the
repetition of past activities.

 Best Practice Transition Process

One way of eliminating delays in the cleanup process and the need for additional
sampling is to create an effective employee transition process.  New employees
and cleanup team members must be informed of agreements and decisions
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previously made so that they do not duplicate past sampling or cleanup activities.
Installation and property personnel are using consensus documents to ease and
improve the transition process.  For more information on consensus documents,
see the best practice on page 5.

"""" Best Practice Retention of RPMs throughout Project

When possible, retaining the same RPM throughout a cleanup project yields the
most effective and efficient process.

The BRAC Cleanup Team (BCT) at the Army Materials Technology Laboratory
(AMTL) has been particularly successful because of the long working
relationship of its members.  The three members of the BCT have worked
together on cleanup issues since 1992.  This collaboration has been possible
because each member continually stressed to his respective agency that the
project worked best if RPMs were not continually reassigned.  The BRAC
Environmental Coordinator (BEC) continued to work on the installation projects
after the installation was closed and all other AMTL cleanup personnel were
reassigned to other duties.  Because AMTL retained this knowledge, the
excellent working relationship and trust that AMTL built with the Local
Redevelopment Authority (LRA) and community has not been broken.

I

I

""""

#

D.  Recognition of Success
0 – Program Management

ssue Recognition of Accomplishments

ssue Description Recognizing successes through awards or incentives demonstrates an
installation's or property’s acknowledgement and appreciation of the RPM’s
contribution to the cleanup process.

 Best Practice Award Programs

Several Components have awards programs to recognize outstanding individuals.
For example, the Navy’s Drum “E” (Excellence) Award is distributed annually to
nine individuals within the Navy (one for each Engineering Field Division and
Activity and Service Center).  The recipient receives a metal drum trophy, a
certificate, and a monetary award.  The award is distributed to individuals who
exhibit exemplary performance and are nominated by their command.

 References Army Environmental Award Program11

http://aec-www.apgea.army.mil:8080/prod/usaec/eq/programs/awards.htm

Restoration Employees of the Year Awards Announced12

http://www.denix.osd.mil/denix/Public/News/Navy/EnvNews/jul99.html#33
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""""
E.  Qualification Requirements for Remedial Project Managers
Program Management – 11

ssue DoD, state, and EPA RPM qualifications, leadership skills, and training

ssue Description Partnering at installations is a personality-driven process, but it is also greatly
influenced by the training and qualifications of those involved.  DoD and
regulatory agency RPMs are able to execute cleanup activities most effectively
when they:

♦ Have confidence in their own decision-making ability
♦ Have the specific technical expertise needed to make judgment calls
♦ Have sufficient authority to make and execute decisions.

When DoD and regulatory RPMs are well trained, qualified, and empowered to
make decisions, the decision-making process can run smoothly and efficiently.

 Best Practice Training

Providing adequate training is one way in which installations can help RPMs
gain the knowledge and confidence they need to do their jobs.  To help RPMs
select the courses they need, the Inter-Service Environmental Education Review
Board (ISEERB) reviews and endorses environmental education and training
courses for DoD personnel including RPMs.  While individual Component
personnel teach these courses, the courses are open to all Components.  ISEERB
is currently reviewing 17 environmental restoration courses.  In addition, several
Components have internal environmental training programs:

♦ CECOS
The Navy’s Civil Engineering Corps Officers School (CECOS) has
representatives travel to each Navy Engineering Field Division and Activity
location to provide on-site training to Navy personnel.  CECOS offers 12 on-
site training courses to address the main areas of the cleanup program.  One
class that has been of particular value to Navy RPMs is the Environmental
Negotiation Workshop, which provides instruction on negotiating and
communicating to achieve productive agreements with regulatory and public
stakeholders.  Some Navy RPMs invite EPA and state regulators to the
training sessions.  In addition, CECOS offers many other training courses on
site at the naval school in Port Hueneme, California and through the Internet.
All CECOS training courses are open to personnel from the other military
Components.  For more information on CECOS, see
http://www.cecos.navy.mil/

To supplement training, the Engineering Field Division/Activities have
developed special joint Navy-regulator training sessions on partnering or
hazardous waste disposal at the local level.

♦ Structured Partnering in Air Force Air Combat Command
Another progressive training program is the Structured Partnering in Air
Force Air Combat Command.  Shaw Air Force Base has a well-developed
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training system for structured partnering that begins with a personality
assessment.  The system teaches its participants how to effectively resolve
conflicts to accomplish goals and how to work together and understand each
other's position on issues.  The training has proved to be effective and has
shown the benefit of open lines of communication.

# Reference Environmental Restoration and Environmental Training – N45313

http://206.5.146.100/n45/branch/n453/

" Best Practice Decision-Making Empowerment

Several installations and properties are working to empower their cleanup team
members to make necessary decisions.  In the process they are developing strong
working relationships with their regulators by educating them on the installation
or property and its cleanup program.  By working together and including
regulators in every step of the cleanup process, DoD personnel and regulators
develop a relationship based on trust.  The following are brief examples of how
this goal is being accomplished:

♦ DoD personnel become acquainted with regulators and develop a team
approach to business by attending retreats, such as the installation action
plan workshops at Fort Campbell, or by taking regulators on tours of their
installations or properties.

For more information on Fort Campbell's installation action plan workshops
see the case study on page 6.

♦ Personnel invite regulators’ technical staff to meetings so that the state and
EPA RPMs have the information and technical support they need to make
qualified decisions.  (Shaw Air Force Base)

♦ Decision-makers at BCT meetings are provided with data and background
information before the meetings.  Thus, the RPM knows what will be
covered and can obtain prior approval from his or her superiors on cleanup
decisions or bring the appropriate personnel to the meetings.  These data are
stored on an Intranet, which serves as the central repository for information
on Reese’s cleanup decisions and activities.  See the best practice on web
sites on page 21 for more information .  (Reese Air Force Base)

♦ DoD RPMs use geographic information systems (GIS) to educate regulators
on the terrain of their installation or property and explain the effects of
contamination.  The use of GIS helps the cleanup team make decisions, such
as whether additional sampling points are needed or which type of
remediation technology to use.  (Mayport Naval Station)

For more information on Mayport's use of GIS, see the case study on
page 13.
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Best Practice Case Study
Mayport Naval Station, Mayport, Florida

Geographic Information Systems

Mayport Naval Station used GIS to expedite its cleanup decisions and create a climate in
which its cleanup team could make decisions more cost-effectively.  GIS allowed the
Mayport cleanup team to view site data in a 3-dimensional format, rather than in the
traditional tabular form.  This innovation allowed team members and regulators to more
clearly identify contaminants, contaminant levels, and contaminant depth.

GIS provides a number of benefits to the cleanup program.  Specifically, its use can help
simplify complicated program decisions, such as whether additional sampling points are
needed or what type of remediation technology is most appropriate.  GIS is available to the
Mayport cleanup team through a password-protected Web site.

Using GIS does present an additional overhead cost after data collection; however, this cost
is often minor when compared with the resources that can be saved by forgoing unnecessary
sampling or remediation.  This use of GIS was cost-effective for Mayport Naval Station,
where the cleanup team managed to avoid high cleanup costs by making more informed
decisions.
F.  Funding Optimization
Program Management – 13

ssue  Effective use of funding

ssue Description Although funding levels are not determined at the installation level, installation
personnel are obligated to work within the established funding limits.
Installations and properties that disclose funding constraints up-front to their
stakeholders gain credibility and trust.  Being realistic about what can be
accomplished within existing funding constraints maintains stakeholder trust and
leads to a smoother cleanup process.

 Best Practice Agreement on Schedule and Work

Gaining an overall perspective of an installation's or property's cleanup activities
helps the cleanup team make the most efficient use of funding.  Fort Campbell’s
IAP workshops exemplify how installation and property personnel and regulators
can work together to prioritize cleanup activities based on the installation's or
property's anticipated budget.  These workshops help RPMs identify future
funding needs so that project requirements and priorities can be properly
addressed.  The workshops also provide a forum in which Fort Campbell’s staff
and regulators can share their expectations on what should be completed during
the fiscal year.  For more information on the Fort Campbell IAP workshops, see
the Fort Campbell case study on page 6.
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"""" Best Practice Defense and State Memorandum of Agreement

The Defense and State Memorandum of Agreement (DSMOA) program,
managed by the Corps of Engineers, was established to reimburse states and
territories for reviewing investigation and cleanup efforts at installations and
properties.  DSMOA funds are transferred when a state and DoD sign a
cooperative agreement.  The 6-step cooperative agreement process establishes a
2-year plan for restoration activities in the designated state, a plan of action for
the following four years, and a payment process.  See the case study on page 15
for an example of how this process benefits installations and properties.

# References Working Together to Achieve Cleanup: A Guide to the Cooperative Agreement
Process14

http://38.202.14.109/caguide

DSMOA15

http://www.denix.osd.mil/denix/State/DSMOA/dsmoa.html

"""" Best Practice Accounting for Resources

Deciding on a method to track how resources are spent, and where they will be
allocated in the future helps cleanup teams make funding decisions.  Twin Cities
Army Ammunition Plant personnel work with their state regulators to track and
monitor their installation spending on DSMOA expenditures through a quarterly
report provided by the Corps of Engineers.

"""" Best Practice Recycling Cleanup Hardware

Installations and properties that execute a certain cleanup activity at numerous
sites may be able to cut costs by reusing the equipment or sending it to another
installation or property for reuse.  Shaw Air Force Base recycles cleanup
hardware by transferring it to other installations that have the same cleanup
needs.  Typically, the hardware Shaw transfers is packaged systems, such as
skid-mounted incinerator units with pumps and blowers that are used in soil
vapor extraction.  Once Shaw has finished using such a hardware system, the
installation personnel disassemble it and repackage it for reuse.
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# Reference Guide to the DoD Environmental Security Budget16

http://www.denix.osd.mil/denix/Public/Library/Envirsb/envirsb.html

Best Practice Case Study
Twin Cities Army Ammunition Plant, Arden Hills, Minnesota

Accounting for Resources through the DSMOA Process

TCAAP personnel and state officials have been working together under the DSMOA program
since 1991.  When the Army realized that TCAAP’s cleanup process was being delayed by
Minnesota's limited resources (i.e., the state representative was not able to meet his/her
review deadlines), it agreed to fund the state for additional personnel.  As a result, the state
had the personnel to devote sufficient attention to TCAAP cleanup issues.  In addition,
TCAAP personnel receive a quarterly financial report from the US Army Corp of Engineers.
This report keeps TCAAP apprised of the state's expenditures.  The cooperative agreement
made the cleanup process more efficient and strengthened the cooperation between the
state and the installation.
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Delays in decision-making also present obstacles in the cleanup process.  One such obstacle is the
inability of stakeholders to reach agreement on cleanup decisions.  DoD personnel have employed various
practices to avoid these delays and refocus resources on cleanup.  This section covers several of these
practices—

A. Expedited decision-making tools:  Expediting decision-making and encouraging stakeholder
agreement helps keep the cleanup process on track.

B. Cleanup levels:  Obtaining up-front stakeholder agreement on desired cleanup levels focuses
everyone on the same goals.

Each topic begins with an issue statement and description, then presents one or more best practices
with relevant references.  Best practices case studies are presented throughout.  At the end of the
topic, some general references are listed.

I

I

""""

Section 2:  STREAMLINING CLEANUP
A.  Expedited Decision-Making Tools
6 – Streamlining Cleanup

ssue Expedited decision-making

ssue Description Many installations and properties have to consider a vast array of contaminant
types and execute cleanup activities at numerous cleanup sites.  The logistics
involved in making decisions about, and administering, remediation work for
such a wide range of sites is difficult.  Delays in the process are not uncommon
because of the volume of decisions that must be made and the number of
statutory and administrative requirements that must be met.  Taking steps to
expedite decision-making can help avoid such delays.

 Best Practice Risk-Based Decision-Making (e.g., risk-based corrective action) and Future
Land Use

Risk-based decision-making focuses risk assessment on hot spots—the locations
that pose the greatest potential risk.  Installations or properties then devote
resources to full-scale human health or ecological risk assessments only where
these assessments are needed.  Risk data for specific sites can be used to
determine the most reasonable and efficient remedial action.  Planned future land
use also is important since it influences which risk scenarios an installation or
property examines for a site.

Personnel at Defense Distribution Depot San Joaquin, Sharpe Facility found that
risk-based natural attenuation and optimization are effective in remediating
underground storage tanks (USTs), volatile organic compounds (VOCs), and
low-level trichloroethylene (TCE).  The installation and various government and
State regulatory agencies worked together to calculate the risk factors involved in
choosing natural attenuation as the remedial action.
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# References Superfund Risk Assessment17

http://www.epa.gov/superfund/programs/risk/

Office of Research and Development, National Center for Environmental
Assessment18

http://www.epa.gov/ncea/

"""" Best Practice Presumptive Remedies

Presumptive remedies are remedies that have proved to be the most protective
remedies in commonly encountered cleanup scenarios.  An installation or
property can employ these remedies at a site by conducting an abbreviated
remedial investigation and feasibility study (RI/FS).

Wright-Patterson Air Force Base's use of a presumptive remedy for landfills
allowed it to move more quickly through cleanup activities by eliminating
repetitive evaluations.  The installation developed a generic basewide
presumptive remedy approach to landfill cleanups, a strategy on how to address
each affected site, and then used this approach as the basis for site-specific work
plans.  Presumptive remedies are no less protective of human health and the
environment than any other remedy and are effective tools that an installation or
property can use in its cleanup activities.

# References Presumptive Remedies19

http://www.epa.gov/superfund/resources/presump/index.htm

Landfill Presumptive Remedy Saves Time and Cost20

http://www.epa.gov/superfund/pubs.htm

"""" Best Practice Interim Remedial Actions and Removal Actions

Interim remedial actions and removal actions are protective measures for
addressing immediate risks posed by a release of hazardous substances.  These
actions are implemented before the completion of final cleanup remedies and, in
many cases, may serve as the final remedy.  In situations where these actions
become the final remedy, an installation can issue a No Further Action Record of
Decision (ROD) noting that the remedy protects human health and the
environment.

# Reference Expediting BRAC Cleanup Using CERCLA Removal Authority21

http://www.dtic.mil/envirodod/envdocs.html

"""" Best Practice On-Site Laboratories

Personnel at Wright-Patterson Air Force Base expedite the cleanup process and
reduce sampling and costs dramatically using on-site laboratories.  During
cleanup investigations, a contractor supplies a mobile laboratory with the
necessary facilities and equipment (e.g., a portable gas chromatograph mass
spectrometer) to complete testing on site.  This practice significantly shortens the
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waiting time for data analysis, allowing virtually same-day test results.  For
quality control purposes, Wright-Patterson still typically sends 10 percent of its
samples to an off-site laboratory for verification.

"""" Best Practice Coordinating Different Types of Cleanup

Scheduling different types of cleanup activities for simultaneous execution
enables installation personnel to optimize use of expertise and available
resources, including time.  Personnel at Black Hills Ordnance Depot discovered
that they could save time and resources by combining ordnance and explosives
(OE), chemical warfare material (CWM), and hazardous, toxic, and radioactive
waste (HTRW) clearance and investigation.  For more information on cleanup
activity synchronization, see the Black Hills case study on page 20.

"""" Best Practice Innovative Technology

Innovative technologies are allowing personnel at installations and properties to
expedite site cleanup, increase cleanup effectiveness, and reduce remedy costs.
Use of innovative technologies is most successful when the regulator is involved
early in the remedy selection process and fully supports the remedy decision.

DoD has established several programs to allow increased use of innovative
technologies.  One of the most notable programs is at Mayport Naval Station.
Mayport is one of two Navy installations in the Navy Environmental Leadership
Program (NELP).  NELP enhances and underscores the Navy’s commitment to
sound environmental practices by identifying innovative ideas and technologies
that work.  Therefore, the cleanup effort at Naval Station Mayport is the
immediate beneficiary of these efforts.  For more information on NELP, refer to
Navy’s Web site at http://www.nelp.navy.mil/.

# References Naval Facilities Engineering Service Center22

http://enviro.nfesc.navy.mil/ps/index.html

Interstate Technology and Regulatory Cooperation (ITRC)23

http://www.ITRCweb.org

Environmental Technologies Certification Program (ESTCP)24

http://www.estcp.org

Strategic Environmental Research and Development Program (SERDP) 25

http://www.serdp.org

Federal Remediation Technologies Roundtable26

http://www.frtr.gov

Federal and State Environmental Issues27

http://www.cedar.ca.gov/military/environ.html

Tech Trends28

http://clu-in.org/products/newsltrs/ttrend/default.htm
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Technology Innovation Office29

http://www.epa.gov/swertio1/index.htm

"""" Best Practice Monitored Groundwater Natural Attenuation

Use of monitored natural attenuation, where appropriate, can provide a way of
using cleanup funds most efficiently.  With the appropriate level of regulator
support, use of natural attenuation is an acceptable, effective, and protective
remedy that should be considered as an alternative method of cleanup.

Personnel at Defense Distribution Depot San Joaquin, Sharpe Facility found that
risk-based natural attenuation and optimization were effective in remediating
USTs, VOCs, and low-level TCE.  Installation and various government and state
regulatory agencies worked together to calculate the risks involved in using
natural attenuation as the remedial action.  This helped foster cooperation among
cleanup team members and support for the selected cleanup option.

# References Commonly Asked Questions Regarding The Use Of Natural Attenuation For
Petroleum-Contaminated Sites At Federal Facilities30

http://www.denix.osd.mil/denix/Public/Library/Attenuation/attenuation.html

Seminars: Monitored Natural Attenuation for Groundwater31

http://www.epa.gov/ORD/WebPubs/monitor/

Issues Associated with Natural Attenuation.32

http://www.epa.gov/OUST/rbdm/issues.htm

Use of Monitored Natural Attenuation at Superfund, RCRA Corrective
Action, and Underground Storage Tank Sites33

http://www.epa.gov/swerust1/directiv/d9200417.htm

"""" Best Practice Treating Groundwater with a Regional Approach

Typically, installations and properties manage cleanup activities according to
sites.  Personnel at Wright Patterson Air Force Base found it more appropriate to
address groundwater contamination using operable units as opposed to sites.
Wright-Patterson established the concept of a groundwater operable unit to create
a focused regional approach to the groundwater investigation.  Wright-
Patterson’s regional approach avoided the repetition of site-specific approaches.
This approach allowed the expedited cleanup and closure of contaminant source
areas.

"""" Best Practice Groundwater Symposium Program

Fort Campbell hosts a Groundwater Symposium each year to validate its
groundwater characterization efforts.  The installation invites regional and
national experts to attend the symposium, where they examine Fort Campbell’s
current work and recommend any needed changes.  For more information on the
Fort Campbell Groundwater Symposium, see the case study on page 20.
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# References Groundwater Cleanup at Superfund Sites34

http://www.epa.gov/superfund/tools/gw/brochure.htm

Guidance on Remedial Actions for Contaminated Ground Water at Superfund35
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Best Practice Case Study
Black Hills Ordnance Depot, Edgemont, South Dakota

Integrating Different Types of Cleanup

The cleanup team at Black Hills Ordnance Depot implemented a system that greatly
streamlined the property’s cleanup process.  The U.S. Army Corps of Engineers (USACE),
Omaha Division, discovered that if it combined OE, CWM, and HTRW clearance and
investigation, it would conserve both time and resources.  The seasonal constraints of
Edgemont, South Dakota (e.g., long and harsh winters), required all fieldwork to be
completed during the three summer months.  Operating on this schedule, the property would
have needed 2 years to complete a cleanup project that other installations or properties
would have completed in one field season.  Combining remediation activities at Black Hills
allowed all necessary personnel to be on hand throughout the cleanup process.  By
combining OE, CWM, and HTRW clearance and investigation, USACE, Omaha Division cut
the cleanup schedule in half and the cost of cleanup by one-fourth.
Best Practice Case Study
ampbell, Fort Campbell, Kentucky
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Issue Using innovative program management tools and processes to promote
agreement on goals

Issue Description It is difficult to make progress through cleanup phases and reach milestones
without everyone working on the same plan with the same goals.  Cleanup
personnel are using effective communication and business management tools to
overcome differences of opinion.  Also, many installations and properties are
bringing private sector business models to the cleanup arena to foster
cooperation, ease communications, and expedite cleanup.

"""" Best Practice Master Schedule

The Twin Cities Army Ammunition Plant employs a computerized schedule to
document its past and planned future cleanup activities.  This schedule lists
cleanup activities, along with corresponding dates and funding requirements.  It
is updated weekly and published monthly.  The schedule helps TCAAP maintain
program continuity because it is shared with the regulators and the RAB.
TCAAP also uses the schedule as the basis for the agenda of its monthly project
management meetings because it keeps the cleanup team focused on their critical
activities, schedules, and costs.  The cleanup team reviews schedule dates weekly
and at every meeting to ensure timely completion of activities.

"""" Best Practice Web sites

Many installations and properties are using Web sites that streamline the cleanup
process and open communication channels with cleanup stakeholders, such as the
community, RABs, and LRAs.

Reese Air Force Base created an internal password-protected Web site (i.e.,
Intranet) so that its contractors, regulators, and DoD personnel could share
current sampling data and the cleanup schedule for its sites.  The Reese Intranet
is a central repository for information on Reese’s cleanup decisions and activities
and allows members of the Reese cleanup team to track the installation's many
site cleanups.  This tool helps the contractors working at Reese because it keeps
everyone informed about current cleanup activities and the next steps in the
process.  Regulators can attend any planned sampling if they choose.  Reese also
keeps an online administrative record.

# Reference Making Hazardous Waste Information Available– Lessons Learned from the
Superfund Internet Web Site36

http://www.epa.gov/superfund/resources/sf18/paper/confpap4.htm
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Issue  Redundancy in Documents and Document Processes

Issue Description As they have been interpreted in the past, cleanup regulations require a lot of
documentation.  As the environmental restoration program matures, DoD
personnel are reassessing regulatory requirements and finding ways to
consolidate documentation and streamline the cleanup process.

"""" Best Practice Generic Work Plans
Often installations and properties have multiple sites that share an identical or
similar problem (e.g., landfills).  Cleanup teams can generate one work plan
template for all of these sites and insert site-specific criteria or data later.  This
approach prevents duplication of effort and promotes consistency in the cleanup
effort.  In creating generic work plans, DoD personnel and regulators must agree
in advance on the process and the specific type of data to be collected.  Thus, the
use of generic work plans increases flexibility, reduces redundancy, and
decreases work plan review time.

Wright-Patterson Air Force Base created a general work plan to serve as the basis
for each of its site-specific work plans.  This practice streamlined the
installation’s RI/FS paperwork substantially.

"""" Best Practice Generic Risk Assessment Strategy Documents
Generic risk assessment documents standardize the risk assessment process for
all sites across an installation or property.  This approach clarifies which
guidance the installation or property should use (e.g., risk-based corrective
action) and establishes the background levels and risk, and commits regulators
and DoD personnel to a set process.

In creating Risk Assessment Strategies (RASs), DoD personnel and regulators
must agree in advance on the risk scenarios and background contaminant levels
they will use.  Fort Campbell created RASs to standardize its risk assessment
process.  Wright-Patterson Air Force Base uses a similar document called a Risk
Assessment Assumption Document.  For more information on Wright-Patterson's
use of RAADs, see the case study on page 24.

"""" Best Practice Decision-Matrices to Expedite Site Cleanup Decisions
Cleanup scenarios are often identical or similar to scenarios that were previously
encountered.  Decision matrices are a way for cleanup personnel to apply
previous decision-making criteria and established sets of decisions to new
scenarios.  Decision matrices allow decision-makers to capitalize on previous
efforts, apply lessons learned, and save time and resources.

Reese Air Force Base has used decision matrices to create a uniform process for
determining what actions to take at individual sites.  By using the matrices, Reese
has avoided delays in cleanup and has achieved better decision management.  For
more information on Reese’s use of decision matrices, see the case study on
Reese’s war room concept on page 23.
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Best Practice Case Study
Reese Air Force Base, Lubbock, Texas

Effective Program Management:  The Environmental War Room

The BCT at Reese Air Force Base achieved its high level of success through a variety of
innovative project management tools.  One of these tools is the BCT's Environmental Vision
Center, or as the BCT refers to it—the War Room, which helped team members
communicate about and visualize the Reese cleanup program.  Reese team members
mounted sheets of insulation board on the walls, allotting space to each major site.  Here,
the BCT displayed critical, need-to-know information.  This War Room kept team members
apprised of site status.

One of the most important information tools in the War Room is the decision matrix for each
site.  The BCT determined in advance where the decision points for each site would be and
what actions would take place at those junctures.  This system provides a number of
advantages, including early buy-in from cleanup regulators.  Furthermore, because of the up-
front approval, the BCT does not need to deliberate with regulators before proceeding from
one step to another.  The decision matrix helps keep the team focused and minimizes the
need for lengthy discussions to determine the next step.  These benefits, among others,
have streamlined the cleanup process.

"""" Best Practice Contingency Records of Decisions

A contingency ROD provides an alternative remedy in the same ROD in the
event that an installation or property does not meet its goals for contaminant
reduction at a site or group of sites.  Using contingency RODs enables
installations and properties to avoid re-negotiation of the ROD.

Homestead Air Force Base’s use of this flexible kind of ROD is expected to save
the installation the time and costs.  For more information on Homestead’s
contingency ROD, see the Homestead case study on page 24.

# Reference Superfund Reforms: Updating Remedy Decisions37

http://www.epa.gov/superfund/programs/reforms/remedy/index.htm
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B.  Cleanup Levels
Streamlining Cleanup – 25

ssue  Agreement on cleanup levels (e.g., residential vs. industrial)

ssue Description Obtaining stakeholder agreement on cleanup levels (i.e., the target level of
remaining contamination after cleanup) can be a difficult process, particularly
when the installation or property is adjacent to an urban or suburban area.  This
can cause some initial disparity over what is the most reasonable and beneficial
reuse of the property and how this reuse affects and is affected by cleanup levels.

 Best Practice Land Use Controls
The term Land Use Controls (LUCs) includes physical, legal or administrative
mechanisms that restrict the use of, and limits access to, real property to prevent
exposure to hazardous substances.  For example, when contaminated soil meets
industrial levels and the future use of the property is industrial, LUCs, such as
deed restrictions, restrict the use of the property for current and future owners.

At AMTL, the Army and LRA agreed, with EPA and state regulatory support
that commercial/industrial standards would satisfy the reuse requirements for
AMTL.  The Army developed a LUC to prohibit excavation of contaminated
soils under the floors of 10 buildings that were historically significant.  The LUC
documented that the soil below the flooring of each of these buildings had not
been cleaned to residential standards.  The LUC puts developers on notice that
they would have to clean the property to residential standards if they want to
change the use of the buildings.

 Best Practice Effective communication with LRA on land use alternatives
Within the BRAC framework, the BCT and the LRA have different functions and
priorities.  While DoD is responsible for making cleanup decisions, the LRA is
responsible for developing a reuse plan that includes proposed land use.  Cleanup
decisions and reuse decisions must be made in close coordination with each other
and need to consider the past use of the property, fiscal and technical
practicalities, and the desired future land use.  DoD officials, regulators, RABs
and LRAs must work closely together to reach cleanup and reuse decisions that
are both compatible and practicable.  While DoD strives to support the desired
reuse and have property environmentally suitable for transfer in the time frame to
meet the LRA’s reuse needs, cleanup to the extent desired by the LRA may not
be practical or technically possible in all cases.  BCTs and LRAs need to work in
partnership to strike the right balance between reuse and cleanup decisions.
Within legal limits DoD should try to meet the LRA's needs, but the DoD is
ultimately responsible for making cleanup decisions.

DoD policy states that cleanup decisions will, "to the extent reasonably
practicable," attempt to facilitate the land use stated in approved community
reuse plans.  As an example, if the Navy had a landfill with an existing cleanup
remedy of a cap that must not be disturbed, the most practical solution would be
to design a land use that would ensure no disturbance occurred.  In most cases,
the Navy would consider excavation and relocation of the landfill an impractical
alternative.
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For more information about effective communication on cleanup levels and land
use alternatives, see the AMTL case study below.

# References Assessing Reuse and Remedy Alternatives at Closing Military Installations39

http://www.dtic.mil/envirodod/brac/guide.html

DoD Base Reuse Implementation Manual40

http://www.acq.osd.mil/iai/reinvest/manual/toc.html

Closing Bases Right – A Commander's Handbook41

 http://www.denix.osd.mil/denix/Public/Library/Closing/closing.html

Best Practice Case Study
Army Materials Technology Laboratory, Watertown, MA
Effective Communication between the BCT and the LRA

The LRA for a community conveys the reuse priorities of the community to the BCT.  Early
interaction between the BCT and the LRA can be effective in resolving disparities over
desired cleanup levels.  At the Army Materials Technology Laboratory, the initial goal of the
LRA , as detailed in its initial reuse plan, was to have the property cleaned to residential use
standards.  However, the installation property was more suitable for commercial/industrial
use.  Through close and effective communication with the BCT and base transition
coordinator, the LRA realized the technical and financial limitations on restoration, and
consequently, the limitations on reuse.  With both EPA and state regulatory support, the
Army persuaded the LRA that commercial/industrial standards would satisfy the community’s
reuse requirements.  The LRA therefore decided to amend its reuse plan in favor of
commercial standards.  With the help of the BCT, the LRA was able to revise its reuse
requirements so that they were more realistic but were still beneficial and profitable to the
community.  Given the nature of the contamination and the “hot” real estate market in the
area, commercial reuse turned out to be the most realistic and economically viable option.
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For the DoD RPM, partnering includes working with stakeholders to build consensus, while maintaining
a leadership role throughout the process.  It is important for DoD personnel to both carry forth the mission
of the DoD cleanup program and guide their particular installation or property program to meet cleanup
deadlines and successfully reach milestones.  This section addresses the following two partnering and
outreach topics—

A. Reaching consensus:  Reaching agreement among stakeholders is a challenging and complicated
process, but one with potentially great rewards.

B. Community perceptions:  Obtaining community support is important to a cleanup program and
requires effective, honest, and constant communication.

Each topic begins with an issue statement and description, then presents one or more best practices
with relevant references.  Best practices case studies are presented throughout.  At the end of the
topic, some general references are listed.

I

I

""""

""""

Section 3:  PARTNERING AND OUTREACH
A.  Reaching Consensus
Partnering and Outreach – 27

ssue  Achieving agreement among stakeholders

ssue Description Partnering is always a challenge.  Some delays in the cleanup schedule are likely
to arise when DoD personnel do not involve stakeholders and address their needs
early in the process.  Stakeholders have differing technical backgrounds and
specialties and approach the cleanup process with differing objectives.
Nevertheless, installations have been able to balance the needs of the various
parties in the cleanup process.

 Best Practice Up-Front Agreement on Cleanup Regulatory Vehicle, Cleanup Goals,
Schedules, and Deadlines

Having agreements up-front greatly contributes to reaching consensus efficiently.
See the best practice on up-front agreements on page 4 for more information.

 Best Practice Tiered Partnering

Tiered partnering creates structured interaction and facilitates accountability and
efficiency by establishing a hierarchy for addressing issues among EPA, DoD,
and state employees.  This approach helps meetings run more smoothly, because
those present are capable of resolving the issues discussed without referring
questions to superiors or other parties.

Both Fort Campbell and Shaw Air Force Base use tiered partnering to improve
their working relationships with EPA Region 4 and state regulators.  For more
information on tiered partnering and its structure, see the Shaw Air Force Base



Cleanup Program Review:  Best Practices Report

28 – Partnering and Outreach

case study on page 29.  For more information on empowerment of decision-
makers, see best practice on page 12.

"""" Best Practice Early Identification and Involvement of Stakeholders

Stakeholders in the cleanup process (e.g., regulators, DoD personnel, the LRA, or
the RAB) are most successful when they work together from the beginning of the
cleanup process.  Working together over a long period of time establishes mutual
trust, enables better coordination, and leads to effective integration of stakeholder
needs and priorities into the cleanup process.

Fort Benjamin Harrison successfully identified its stakeholders and worked well
with the community throughout the reuse process.  This partnering initiative
assisted the installation in transferring all of its property by the established
closure date.  The installation included natural resource trustees in the process
early to alleviate concerns.

The Defense Distribution Depot Memphis believes that every concern or
comment from the community must be treated with as much care and
professionalism as a regulator’s comment.  The US Army Center for Health
Promotion and Preventive Medicine (USACHPPM) was brought in to assist this
effort.  The Depot and USACHPPM instituted many initiatives to aid in the
sharing of information with the community.  Many of these initiatives provide
substantial two-way communication.  Examples are a bimonthly newsletter, a
Web page, several focus groups, community surveys, fact sheets which are
distributed door-to-door and by mail, and the attendance of community meetings
by government officials.

# References Restoration Advisory Board Implementation Guidelines42

http://www.dtic.mil/envirodod/rab/finalrab.html

Keys to Opening the Door to BCT Success43

http://www.dtic.mil/envirodod/brac/keys.html

Partnering Guide for Environmental Missions of the Air Force, Army, Navy44

http://www.hq.usace.army.mil/cemp/c/partner.htm
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Best Practice Case Study
Shaw Air Force Base, Sumter, South Carolina

Tiered Partnering

In 1994, tiered partnering was created as a new and innovative tool at EPA Region 4
installations and properties to expedite the decision-making process and promote consensus
between DoD, EPA, and state personnel.  This partnering process begins with the
assignment of members of participating organizations to the appropriate tier.  There are
three tiers:  tier 1 is the base-level team; tier 2 is the statewide team; and tier 3 is the
regional team.  The three tiers are given different partnering objectives, but all share the goal
of cleaning up the environment.  Shaw team members recognize the many benefits of tiered
partnering.  It provides an accountability mechanism for cleanup decisions.  It reduces layers
of documentation.  Furthermore, it saves both time and resources.  Shaw has saved $2.3
million through tiered partnering.

Another facet of Shaw's success with tiered partnering and consensus building is its
structured partnering training program.  This program was designed to teach personnel how
to effectively resolve conflicts and accomplish goals.  It also helps individuals understand
one another's positions on issues.

Shaw extended its commitment to teamwork through use of consensus documents.  These
documents, along with the partnering training, have helped create an atmosphere of
teamwork, while serving as records of major decisions.  Shaw’s training has proven to be
very effective.  Once the lines of communication were open, Shaw team members were able
to work together on common cleanup goals.
B.  Community Perceptions
Partnering and Outreach – 29

ssue Effective community outreach

ssue Description The community is an important stakeholder and cannot be overlooked in the
cleanup process.  An installation or property must effectively communicate the
issues involved in the cleanup program and the associated risk to gain community
support.  A positive and trusting relationship between the local community, DoD
personnel, and regulators facilitates an efficient and effective cleanup process.

 Best Practice Identify Stakeholders Early in the Process

By identifying stakeholders early, the community realizes the installation or
property views them as an integral part of the cleanup process.  See the best
practice on page 28, for a detailed description of this issue.
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# References Restoration Advisory Board Resource Book45

http://www.dtic.mil/envirodod/rab/rabresource/

Management Guidance for the Defense Environmental Restoration Program46

http://www.denix.osd.mil/denix/Public/ES-Programs/Cleanup/DERP/guide.html

Closing Bases Right – A Commander's Handbook47

http://www.denix.osd.mil/denix/Public/Library/Closing/closing.html

Federal and State Environmental Issues48

http://www.cedar.ca.gov/military/environ.html

Community Advisory Groups: Partners in Decisions at Hazardous Waste Sites,
Case Studies49

http://www.epa.gov/superfund/tools/cag/cagdoc/stdydoc.htm

"""" Best Practice Risk Communication

DoD installation and property personnel and regulators should use terminology
and the level of detail that are appropriate for their target audience.  They also
should ensure that the audience has sufficient background information to
understand the information they are providing.  Risk communication is a tool for
doing that—it is a way of communicating highly scientific or technical
information effectively to a non-technical, concerned, or anxious audience.  For
example, communities may want a site to be cleaned to residential levels even if
the property will not be used for this purpose.  The installation or property can
use risk communication to differentiate actual risks from perceived risk to
educate the community that the actual risks present do not endanger the
community.

One way of informing the community about the condition of the property is to
hold some RAB meetings (or other community meetings) on the installation or
property.  By having RAB meetings on-site, personnel at AMTL were able to
better educate the community members about the actual risks at the installation.
Army Materials Technology Laboratory had to overcome a great deal of
skepticism because the installation had been a restricted area in the center of
Watertown for more than 175 years.  However, because of the on-site meetings
and informational tours of the remediation areas, residents became more
informed about the sites and came to realize that it did not pose a hazard to them.

Personnel at Weldon Springs Ordnance Works used risk communication to
proactively address community concerns about the remediation process for the
property’s TNT contamination.  The cleanup staff attempted to educate the
community about both the general cleanup process and the details of efforts to
clean a site contaminated with TNT at the property.  Staff at Weldon Springs
Ordnance Works explained the problem, detailed how they would proceed with
cleanup, and described the risk assessment process and the results.  The property
held a 3-day open house at the site so that the public could see the site and
discuss their concerns with Weldon Springs personnel.  The local news and radio
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stations and the appropriate local community groups also received a video
documenting the cleanup process at the site.

DoD has several resources to assist installations or properties with risk
communication.  One is the USACHPPM Risk Communication team, which
offers risk communication training and workshops and consultative services.
More information on USACHPPM’s risk communication services may be found
at http://chppm-www.apgea.army.mil/hrarcp/default.htm.

# Reference Risk Communication and Public Participation Fact Sheet50

http://www.epa.gov/opperspd/comm.htm

"""" Best Practice Third-Party Experts Confirm Data Validity

Use of third-party experts, such as the Agency for Toxic Substances and Disease
Registry (ATSDR), can help installations and properties alleviate regulator or
community concerns about public health risks.  For example, the results of an
independent ATSDR public health assessment may later prove valuable to DoD
personnel.  ATSDR’s data are often used to settle disputes between cleanup team
members by reconfirming results from past studies.  (Although involving a third-
party expert can sometimes slow the process it can pay long term dividends by
increasing stakeholder acceptance.)  For information on Newport Naval
Education and Training Center’s (NETC) successful use of third-party data
verification, see the case study below.

Newport Naval Educa
Use of Third-P

At NETC Newport, to help addre
both the ATSDR and the Naval E
a wealth of knowledge on risk co
assessments.  ATSDR conducte
stakeholders had concerns abou
assessed the site sampling data.
safe.  This independent study up
for recreational use.  With the as
headlines in the Providence Jour
Say."
Best Practice Case Study
tion and Training Center, Newport, Rhode Island
arty Experts to Convey Real Risk to Public

ss community concerns, the Navy enlisted the assistance of
nvironmental Health Center (NEHC).  These agencies have
mmunication, environmental toxicity, and public health
d an independent public health assessment.  Some
t a specific site.  As an independent third party, ATSDR
  The results of the ATSDR study indicated that the site was
held the original findings of the Navy: that the site was safe
sistance of the NEHC and ATSDR, the January 26, 1999,
nal read, "No Health Risk at Katy Field, Federal Officials
Partnering and Outreach – 31
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Property transfer is the end goal of the BRAC process and a relatively new challenge for DoD and the
Services.  Just as there is no uniform approach to base cleanup, there is no one route to property transfer.
Communities can achieve productive reuse through leases or deed transfers of DoD property.  Making
property available for transfer and transferring it from DoD involves entering the real estate market.
While DoD cannot control the real estate market, installations can educate themselves on local real estate
interests and possibilities that may expedite the transfer or lease process once property becomes available.
These issues primarily relate to BRAC installations; however, it should be noted that some of the
identified solutions can be useful at active installations.  This section addresses the following two
property transfer topics—

A. Expediting transfer:  Use of mechanisms for expediting transfer can help installations overcome
obstacles within the transfer process.

B. Regulator buy-in:  Obtaining regulator buy-in on findings of suitability to transfer (FOSTs) and
Findings of Suitability to Lease (FOSLs) is occasionally a challenge for installations.

Each topic begins with an issue statement and description, then presents one or more best practices
with relevant references.  Best practices case studies are presented throughout.  At the end of the
topic, some general references are listed.

I

I

""""

#

Section 4:  PROPERTY TRANSFER

r
A.  Expediting Transfe
2 – Property Transfer

ssue  Mechanisms for expediting property transfer

ssue Description Once BRAC property has been cleaned up to a suitable level and is available for
transfer, the real estate market drives the transfer process to a great extent.  This
poses a unique challenge for the BRAC process, because the real estate market is
beyond DoD's control.  Leasing property before it is transferred and transferring
portions of property while cleanup is ongoing on other portions are ways in
which DoD can facilitate reuse in an uncertain market or regulatory environment.

 Best Practice Early Transfer Authority

Early Transfer Authority (ETA) is a statutory mechanism that allows DoD (with
state approval) to transfer property before all cleanup is complete.  It can also
entail arranging for the cleanup to be performed by another entity, such as the
new owner, on DoD’s behalf.  This type of transfer benefits the LRA as well as
the installation, because it allows the LRA to closely coordinate cleanup and
reuse activities.

 References Early Transfer Authority51

http://www.dtic.mil/envirodod/brac/etafinal.pdf
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DoD Guidance on the Environmental Review Process Required to Obtain the
Finding of Suitability for use of Early Transfer Authority for Property not on the
NPL as Provided by CERCLA Section 120(h)(3)(C)52

http://www.dtic.mil:80/envirodod/brac/non-npl.html

EPA Guidance on the Transfer of Federal Property by Deed Before All
Necessary Remedial Action Has Been Taken Pursuant to CERCLA Section
120(h)(3) -- (Early Transfer Authority Guidance)53

http://www.epa.gov/swerffrr/doc/hkfin.htm

Overview of Early Transfer Guidance54

http://www.epa.gov/swerffrr/doc/earlytrans.htm

I

I

""""
B.  Regulator Buy-in
Property Transfer – 33

ssue Addressing lack of regulator buy-in on FOSTs and FOSLs

ssue Description Up-front agreement on cleanup guidelines and standards does not always ensure
agreement throughout the process.  There are instances in which regulators
question previously agreed on cleanup guidelines and standards.  For instance, a
regulator may be unwilling to sign off on a FOST or FOSL even when all the
previously agreed upon cleanup requirements have been met, because they insist
on conditions not required by law or regulation.

 Best Practice Demonstrating Leadership in the FOST or FOSL Process

DoD can transfer or lease BRAC property if, and only if, it has complied with all
regulatory requirements, has met all risk levels, and determines that human
health and the environment are protected.  The FOST or FOSL process helps
DoD demonstrate that environmental requirements have been met.  A draft of the
FOST or FOSL is sent for regulatory comment before DoD making a final
determination on the transfer or lease.  In some cases, where DoD has done all it
is obligated and required to do—and all that it can do to facilitate property
transfer—it still encounters objections from regulators.  While the installation
should pursue all reasonable alternatives to gain regulatory buy-in and if
applicable laws and regulations have been satisfied, the installation may make the
final FOST or FOSL determination by noting the regulatory comments and
proceeding with the transfer or lease.

Personnel at Fort Benjamin Harrison were forced to proceed with their transfer of
the property without agreement from the state RPM.  The BCT was unable to
resolve state and EPA objections to Army property category classifications
because of the presence of lead-based paint residue in the soil.  As a result, the
state invoked the DSMOA dispute resolution process.  In negotiations with the
state, the Army demonstrated its complete adherence to applicable federal, state,
and local regulations regarding lead-based paint and its performance of soil
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34 – Property Transfer

cleanup and remediation to the extent recommended in Department of Housing
and Urban Development/EPA lead-based paint guidelines.  The Army advised
the state that it did not intend to conduct further soil remediation.  The time
constraints under the dispute resolution process expired, thereby ending the
dispute, so the Army proceeded with the property transfer.

"""" Best Practice Working through Transfer Obstacles

Because property transfer is a recent challenge, installations going through the
transfer process may encounter a problem with no known solution.  Installations
are working through new issues and setting precedents that will help other
installations transfer property.  For more information on how Indianapolis Naval
Warfare Center worked through its transfer obstacles, see the case study below.

# References Fast Track Cleanup at Closing Installations55

http://www.dtic.mil/envirodod/brac/reissued.html

Fast Track to FOST:  A Guide to Determining if Property is Environmentally
Suitable for Transfer56

Best Practice Case Study
Indianapolis Naval Air Warfare Center (NAWC), Indianapolis, Indiana

Working Through Transfer Obstacles:  PCB Issue Resolution

Indianapolis Naval Air Warfare Center (NAWC) has been working with NAVFAC and Navy
headquarters to resolve a polychlorinated biphenyls (PCB) issue at the NAWC Indianapolis
facility that is currently holding up transfer.  The potential resolution would not only allow this
particular transfer to proceed, but it would set a precedent for resolution of this issue at other
installations and properties.

There are non-liquid PCB containing construction materials and equipment present within
Building 1000 at Indianapolis NAWC.  These materials and equipment are not unlike what
would be found at a similar commercial facility.  The Navy recently completed a risk
assessment to determine the risk of continued use of the building to workers.  The risk is
within an acceptable range.  The city wants to use the building as soon as possible because
revenues are being lost.

EPA Region 5 representatives have indicated that the continued existence of the PCB is
unauthorized and that the proposed deed transfer would constitute an impermissible
distribution in commerce of regulated PCB.  EPA can allow the transfer to proceed by
agreeing to exercise its enforcement discretion through the execution of a compliance
agreement or issuance of an enforcement discretion letter to the Navy, the City of
Indianapolis and its successors.  The Navy has drafted a sample compliance agreement
through which EPA could exercise such discretion and allow the transfer to proceed.
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Property Transfer – 35

http://www.dtic.mil/envirodod/brac/index.html

Field Guide to FOSL57

http://www.dtic.mil/envirodod/brac/factsht.html
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Acronym List – A-1

Acronyms
AEC Army Environmental Center
AMTL Army Materials Technology Laboratory
ATSDR Agency for Toxic Substances and Disease Registry
BCA Base Conversion Agency
BCT BRAC Cleanup Team
BEC BRAC Environmental Coordinator
BRAC Base Realignment and Closure
CAAE DLA Environmental and Safety Policy Office
CECOS Civil Engineering Corps Officers School
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CLEAN Comprehensive Long-term Environmental Action Navy
CNO Chief of Naval Operations
CWM Chemical Warfare Material
DAS Deputy Assistant Secretary
DDD Defense Distribution Depot
DLA Defense Logistics Agency
DoD Department of Defense
DSMOA Defense and State Memorandum of Agreement
DUSD(ES) Deputy Under Secretary of Defense (Environmental Security)
ECOS Environmental Council of the States
EFD/A Engineering Field Division/Activity
EOY End-of-Year
EPA U.S. Environmental Protection Agency
FORSCOM U.S. Army Forces Command
FOSL Finding of Suitability to Lease
FOST Finding of Suitability to Transfer
FUDS Formerly Used Defense Sites
GIS Geographic Information Systems
HTRW Hazardous, Toxic, and Radioactive Wastes
IAP Installation Action Plan
ID/IQ Indefinite Delivery/Indefinite Quantity
IPR In-Progress Review
ILEVR Installation Logistics Environmental Restoration (Air Force)

Appendix A
Acronym List
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ISEERB Inter-Service Environmental Education Review Board
LRA Local Redevelopment Authority
LUC Land Use Control
MAP Management Action Plan
MOU Memorandum of Understanding
NAVFAC Naval Facilities Engineering Command
NAWC Naval Air Warfare Center
NCEA National Center for Environmental Assessment
NEHC Naval Environmental Health Center
NELP Navy Environmental Leadership Program
NETC Naval Educating and Training Center
NPL National Priorities List
ODEP Office of the Director Environmental Programs (Army)
ODUSD(ES) Office of the Deputy Under Secretary of Defense (Environmental Security)
OE Ordnance and Explosive
OSWER Office of Solid Waste and Emergency Response (U.S. Environmental

Protection Agency)
PCB Polychlorinated Biphenyls
PRAC Pre-Placed Remedial Action Contract
RAB Restoration Advisory Board
RAC Remedial Action Contract
RAAD Risk Assessment Assumption Document
RAS Risk Assessment Strategy
RCRA Resource Conservation and Recovery Act
RI/FS Remedial Investigation/Feasibility Study
ROD Record of Decision
RPM Remedial Project Manager
SDWA Safe Drinking Water Act
SOW Statement of Work
SQRA Semi-Quantitative Risk Assessment
TCAAP Twin Cities Army Ammunition Plant
TCE Trichloroethylene
TERC Total Environmental Restoration Contract
TSCA Toxic Substances Control Act
USACHPPM US Army Center for Health Promotion and Preventive Medicine
UST Underground Storage Tank
UXO Unexploded Ordnance
VOC Volatile Organic Compound
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Participating Installations and Properties – B-1

Installation or Property Location Web site Address

Army Materials Technology
Laboratory Watertown*

Watertown, MA Not Applicable

Fort Benjamin Harrison* Lawrence, IN Not Applicable

Fort Campbell Fort Campbell, KY http://www.campbell.army.mil/env
div

Twin Cities Army Ammunition
Plant

Arden Hills, MN http://www.ioc.army.mil/rm/iocfact/
tcaap.htm

Indianapolis Naval Air Warfare
Center*

Indianapolis, IN http://www.epa.gov/swerffrr/bracsi
te.indiana.htm

Mayport Naval Air Station Mayport, FL Not Applicable

Newport Naval Education and
Training Center

Newport, RI www.cnet.navy.mil/newport/netc.h
tm

Novato Housing Facility* Novato, CA Not Applicable

Homestead Air Force Base* Homestead, FL Not Applicable

Reese Air Force Base* Lubbock, TX Not Applicable

Shaw Air Force Base Sumter, SC http://www.shaw.af.mil/

Wright-Patterson Air Force
Base

Dayton, OH http://www.af.mil/sites/afmc.html

Defense Distribution Depot
Memphis*

Memphis, TN http://project1.parsons.com/memp
his

Defense Distribution Depot
San Joaquin-Sharpe Facility

Lathrop, CA Not Applicable

Black Hills Ordnance Depot Edgemont, SD Not Applicable

Weldon Springs Ordnance
Works

St. Charles County, MO http://www.mrk.usace.army.mil/we
ldon/weldon.html

*BRAC installation

Appendix B
Installations and FUDS Properties Participating in the

Cleanup Program Review

http://www.cnet.navy.mil/newport/netc.htm
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Steering Group Members
Mr. Gary Vest

Ms. Karla Perri

Mr. Ray Fatz
Ms. Elsie Munsell
Mr. Tad McCall
Mr. Jan Reitman

Work Group Members
Mr. Shah Choudhury
Mr. Bob Turkeltaub
LTC Larry Powell
Ms. Karen Wilson
Ms. Wanda Holmes
Mr. Michael Toland
Mr. Al Loftin
Lt Col Daniel Welch
Ms. Kimberly Dailey
Mr. Dave Moeller

Cleanup Program R
G

Appendix C
eview Steering Group and Work
roup Members
Steering Group and Work Group Members – C-1

Title
Principal Assistant Deputy Under Secretary of
Defense (Environmental Security)
Assistant Deputy Under Secretary of Defense
(Environmental Cleanup)
Deputy Assistant Secretary of the Army
Deputy Assistant Secretary of the Navy
Deputy Assistant Secretary of the Air Force
Staff Director, Environmental & Safety Policy

Organization
ODUSD(ES/CL)
ODUSD(ES/CL)
Army (ODEP)
Army (AEC)
Navy (CNO)
Air Force (ILEVR)
Air Force (BCA)
HQ DLA/CAAE
FUDS
FUDS
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1 Updating the BRAC Cleanup Plan.  DoD.  Spring 1999.

http://www.dtic.mil/envirodod/envdocs.html
An online fact sheet developed for BRAC Cleanup Teams that have completed a bottom-up review and
have prepared an initial BRAC Cleanup Plan (BCP).  It highlights sections of the BCP that should be
updated and modified to keep the BCP a living document and summarizes the five-step BCP process.

2 Installation Restoration Program Action Plan Guidance.  DoD.  US Army Environmental Center.  1998.
http://www.denix.osd.mil/denix/Public/Policy/Army/IRP/iap.html
An online manual that provides guidance on Installation Action Plans (IAPs), funding, Restoration
Advisory Boards, and obtaining approval and concurrence.

3 Management Guidance for the Defense Environmental Restoration Program
http://www.denix.osd.mil/denix/Public/ES-Programs/Cleanup/DERP/guide.html
An online guide to the DERP Cleanup Program.  Includes chapters on relationships with regulatory
agencies, community involvement, and risk management.

4 Lead Regulator Policy for Cleanup Activities at Federal Facilities
http://www.epa.gov/swerffrr/doc/leadreg.htm
An online EPA memorandum with the purpose to clarify roles and minimize overlapping Federal and
State regulatory oversight of cleanups at federal facilities on the National Priorities List (NPL), and to
encourage more efficient use of Federal and State oversight resources.

5 US Army Environmental Restoration Programs Guidance Manual.  US Army Environmental Center.
April 1998.
http://www.denix.osd.mil/denix/Public/Policy/Army/ERP/erptoc.html
An online Army guide that includes chapters on BRAC, authorities and responsibilities, the restoration
response action process, and contracting.

6 Army Regional Environmental Coordinators Semiannual Report
http://www.denix.osd.mil/denix/State/Partnering/REC/Semi/AprSep98/3_1.html
An online version of DoD's Semi-Annual report for the period April-September 1998.  Specific issues,
overarching areas of concern, and success stories related to each of the regions is reported.  The most
common success stories center on partnering within DoD and regulatory agencies.

7 CERCLA/RCRA Overlap in Environmental Cleanup.  DoD.  Spring 1998.
http://www.dtic.mil/envirodod/envdocs.html
An online factsheet that presents an overview of CERCLA and RCRA, highlights their differences and
similarities, and provides some guidance on the scenarios in which each would be used.

8 Consolidated Guide to Consultation Procedures for Superfund Response. EPA.  Office of Solid Waste
and Emergency Response (OSWER).  EPA 540-F-97-009, OSWER 9200.1-18FS.  1997.
http://www.epa.gov/superfund/resources/cnsltsum.htm
An EPA fact sheet that describes management review procedures employed by EPA to ensure that
national remedy selection policies and procedures are being implemented in a reasonable and consistent
manner.
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9 Streamlining Federal Facility Cleanup.  Office of Solid Waste and Emergency Response 9272.0-12.

1998.
http://www.epa.gov/swerffrr/doc/factsht22.htm
An online fact sheet that summarizes the findings from a newly released report titled Streamlining
Initiatives: Impact of Federal Facilities Cleanup Process.

10 US Army Environmental Restoration Programs Guidance Manual
http://www.denix.osd.mil/denix/Public/Policy/Army/ERP/erptoc.html
An online Army guide that includes chapters on contracting (Firm Fixed Price).

11 Army Environmental Award Program
http://aec-www.apgea.army.mil:8080/prod/usaec/eq/programs/awards.htm
An army web site with a number of links to different award program announcements.

12 Restoration Employees of the Year Awards Announced
http://www.denix.osd.mil/denix/Public/News/Navy/EnvNews/jul99.html#33
A segment of the online Navy newsletter that lists the winners of the Naval Operations' Environmental
Restoration Employees of the Year Awards.

13Environmental Restoration and Environmental Training – N453
http://206.5.146.100/n45/branch/n453/
This online site links to a number of Navy training programs and environmental restoration web sites.

14 Working Together to Achieve Cleanup:  A Guide to the Cooperative Agreement Process
http://38.202.14.109/caguide
An online document that is the product of a collaborative effort among States and DoD.  Includes
guidelines on the following: preparing and approving the Cooperative Agreement application and
reporting the State's services under the Cooperative Agreement.

15 DSMOA
http://www.denix.osd.mil/denix/State/DSMOA/dsmoa.html
This is the DSMOA home page.  It includes links to guidance for cooperative agreements, regulations,
and success stories.

16 Guide to the DoD Environmental Security Budget.  DoD.  Environmental Council of States.  1998.
http://www.denix.osd.mil/denix/Public/Library/Envirsb/envirsb.html
An online DoD environmental Budget Guide that describes how the Military Services and Defense
Agencies determine requirements, plan, make decisions, and ultimately budget for their environmental
protection program.

17 Superfund Risk Assessment
http://www.epa.gov/superfund/programs/risk/
Homepage of the Superfund Risk Assessment program.  Contains links to policy and procedure
documents, databases, and technological information.

18 Office of Research and Development, National Center for Environmental Assessment
http://www.epa.gov/ncea/
Homepage of EPA’s National Center for Environmental Assessment (NCEA).  Contains links to risk
assessment guidelines and technological information.
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19 Presumptive Remedies

http://www.epa.gov/superfund/resources/presump/index.htm
A Superfund web site that contains a number of links to download documents that explain policies and
procedures for a variety of contaminants.  Includes a list of the benefits of presumptive remedies.

20 Landfill Presumptive Remedy Saves Time and Cost.  EPA.  Office of Solid Waste and Emergency
Response (OSWER).  EPA 540-F-96-017, OSWER 9355.0-66I.  1997.
http://www.epa.gov/superfund/pubs.htm
This EPA document explains time and cost savings that result from the implementation of presumptive
remedies and includes case studies.

21 Expediting BRAC Cleanup Using CERCLA Removal Authority.  DoD.  Spring 1997.
http://www.dtic.mil.envirodod/envdocs.html
Online factsheet on how DoD can expedite cleanup using the CERCLA Section 104 removal authority.
Factsheet describes the steps in a removal action and provides references on removal actions.

22Naval Facilities Engineering Service Center
http://enviro.nfesc.navy.mil/ps/index.html

23 Interstate Technology and Regulatory Cooperation (ITRC)
http://www.ITRCweb.org
The ITRC is a national coalition of state environmental regulatory agencies working cooperatively with
federal agencies and other stakeholders to improve the acceptance, and interstate deployment of
innovative environmental technologies.

24Environmental Technologies Certification Program (ESTCP)
http://www.estcp.org
ESTCP's goal is to demonstrate and validate promising, innovative technologies that target the
Department of Defense's (DoD's) most urgent environmental needs.

25 Strategic Environmental Research and Development Program (SERDP)
http://www.serdp.org
SERDP is DoD’s corporate environmental research and development program, planned and executed in
full partnership with the Department of Energy and EPA, with participation by numerous other Federal
and non-Federal organizations.

26 Federal Remediation Technologies Roundtable
http://www.frtr.gov
The Federal Remediation Technologies Roundtable is an interagency working group seeking to build a
more collaborative atmosphere among the federal agencies involved in hazardous waste site
remediation.

27 Federal and State Environmental Issues
http://www.cedar.ca.gov/military/environ.html
A comprehensive list of links to web sites and references that deal with cleanup technologies, cleanup
policy and management, and RABs.

28 Tech Trends
http://clu-in.org/products/newsltrs/ttrend/default.htm
Online newsletter with a searchable database containing cleanup technology.
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29 Technology Innovation Office

http://www.epa.gov/swertio1/index.htm
Homepage of the EPA Technology Innovation Office.  Provides technology selection tools, information
about treatment technologies, and program descriptions.

30 Commonly Asked Questions Regarding The Use Of Natural Attenuation For Petroleum-Contaminated
Sites At Federal Facilities
http://www.denix.osd.mil/denix/Public/Library/Attenuation/attenuation.html

31 Seminars: Monitored Natural Attenuation for Groundwater
http://www.epa.gov/ORD/WebPubs/monitor/
An online list of links to download documents on groundwater sampling, analysis, and monitoring, site
characterization, attenuation rate constants, and criteria for success.

32 Issues Associated with Natural Attenuation.  EPA.  Office of Underground Storage Tanks.  1998.
http://www.epa.gov/OUST/rbdm/issues.htm
An online overview of EPA guidelines on Natural Attenuation.

33 Use of Monitored Natural Attenuation at Superfund, RCRA Corrective Action, and Underground
Storage Tank Sites.  EPA.  Office of Solid Waste and Emergency Response (OSWER).  OSWER
9200.4-17P.  1999.
http://www.epa.gov/swerust1/directiv/d9200417.htm
An OSWER Directive that clarifies EPA's policy with regard to the use of monitored natural attenuation
for the remediation of contaminated soil and groundwater at sites regulated under all programs
administered by EPA's OSWER, including Superfund, RCRA Corrective Action, and Underground
Storage Tanks.

34 Groundwater Cleanup at Superfund Sites
http://www.epa.gov/superfund/tools/gw/brochure.htm
A Superfund web page that provides a general description of groundwater issues.  Includes groundwater
statistics and contact information.

35 Guidance on Remedial Actions for Contaminated Ground Water at Superfund.  EPA.  EPA 9355.5-02.
1990.

36 Making Hazardous Waste Information Available– Lessons Learned from the Superfund Internet Web
Site.  Conference Proceedings.  1997.
http://www.epa.gov/superfund/resources/sf18/paper/confpap4.htm
A web site that provides hazardous waste professionals and other audiences with an overview of
Superfund's Internet site.  Focuses on lessons learned and tools used to achieve effective design and
management of this site, both from a technical standpoint and in terms of meeting user needs.  Contains
a useful bibliography.

37 Superfund Reforms: Updating Remedy Decisions.  EPA.  Office of Waste and Emergency Response
(OSWER).  OSWER 9200.0-22.
http://www.epa.gov/superfund/programs/reforms/remedy/index.htm
An OSWER Directive with the purpose of encouraging appropriate changes to remedies selected in
existing Superfund RODs.  These updates are intended to bring past decisions into line with the current
state of knowledge with respect to remediation science and technology.
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38 Rules of Thumb for Superfund Remedy Selection.  EPA.  OSWER 9355.0-69.  August 1997.

http://www.epa.gov/superfund/resources/rules/index.htm
This guidance document describes key principles and expectations, interspersed with “best practices”,
that should be consulted during the Superfund remedy selection process.

39 Assessing Reuse and Remedy Alternatives at Closing Military Installations
http://www.dtic.mil/envirodod/brac/guide.html
This online fact sheet provides a tool for identifying and helping to resolve the complex issues related
to restoration and reuse of contaminated sites at closing DoD installations.

40 DoD Base Reuse Implementation Manual
http://www.acq.osd.mil/iai/reinvest/manual/toc.html
An online manual laying out the BRAC process of reuse planning and implementation, property
disposal, and leasing; includes information on LRAs.

41 Closing Bases Right-A Commander's Handbook.  DoD.  Office of the Assistant Secretary of Defense
for Economic Security.  1995.
http://www.denix.osd.mil/denix/Public/Library/Closing/closing.html
An online guide that provides information on property reuse and disposal and community relations.

42 Restoration Advisory Board Implementation Guidelines
http://www.dtic.mil/envirodod/rab/finalrab.html
This online guide provides information on forming and running RABs.  It includes samples of
publications, letters, and regulations for community and installation members.

43 Keys to Opening the Door to BCT Success
http://www.dtic.mil/envirodod/brac/keys.html
This online brochure, which was developed for BRAC Cleanup Teams, identifies the criteria for an
efficient and successful program.  The six principle issues are: teamwork, empowerment, and shared
goals; consensus building; communication and community outreach; coordination of contracts and
schedules; efficient procedures; and elimination of impediments.

44 Partnering Guide for Environmental Missions of the Air Force, Army, Navy.  DoD.  USACE.  1996.
http://www.hq.usace.army.mil/cemp/c/partner.htm
An online guide developed by the Army Corp of Engineers on partnering.  Includes guidelines for
partnering among DoD Components, regulatory agencies, and contractors.

45 Restoration Advisory Board Resource Book
http://www.dtic.mil/envirodod/rab/rabresource/
This online guide to RABs includes meeting preparation, technical assistance, and membership
guidelines.

46 Management Guidance for the Defense Environmental Restoration Program
http://www.denix.osd.mil/denix/Public/ES-Programs/Cleanup/DERP/guide.html
An online guide to the DERP Cleanup Program.  Includes chapters on community involvement.

47 Closing Bases Right- A Commander's Handbook
http://www.denix.osd.mil/denix/Public/Library/Closing/closing.html
An online guide that provides information on property reuse and disposal and community relations.
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48 Federal and State Environmental Issues

http://www.cedar.ca.gov/military/environ.html
A comprehensive list of environmental issues, including links to web sites and references that deal with
RABs.

49 Community Advisory Groups: Partners in Decisions at Hazardous Waste Sites, Case Studies.  EPA.
EPA 540-R-96-043.  1996.
http://www.epa.gov/superfund/tools/cag/resource/casestdy.htm
This web site provides a list of lessons learned and successful methods for involving the public in
cleanup programs.

50 Risk Communication and Public Participation Fact Sheet.  EPA.  1996.
http://www.epa.gov/opperspd/comm.htm
This EPA fact sheet includes the seven cardinal rules of risk communication.

51 Early Transfer Authority.  DoD.  Spring 1998.
http://www.dtic.mil/envirodod/brac/etafinal.pdf
This online fact sheet outlines an eight-step process for using early transfer authority at BRAC
installations

52 DoD Guidance on the Environmental Review Process Required to Obtain the Finding of Suitability for
use of Early Transfer Authority for Property not on the NPL as Provided by CERCLA Section
120(h)(3)(C).  DoD.  April 24, 1998.
http://www.dtic.mil:80/envirodod/brac/non-npl.html
This online document specifies basic requirements for military components and ETA.

53 EPA Guidance on the Transfer of Federal Property by Deed Before All
Necessary Remedial Action Has Been Taken Pursuant to CERCLA Section 120(h)(3) -- (Early Transfer
Authority Guidance).  EPA.  1998.
http://www.epa.gov/swerffrr/doc/hkfin.htm
This online document establishes EPA's process to determine that property is suitable for transfer before
all necessary remedial action being taken.

54 Overview of Early Transfer Guidance.  EPA.  1998.
http://www.epa.gov/swerffrr/doc/earlytrans.htm
This online fact sheet provides acronyms, steps, and contact information for Early Transfer.

55 Fast Track Cleanup at Closing Installations.  DoD.  May 18, 1996.
http://www.dtic.mil/envirodod/brac/reissued.html
An online memorandum with a link to the DoD Policy on the Environmental Review Process to Reach
a FOSL.

56 Fast Track to FOST:  A Guide to Determining if Property is Environmentally Suitable for Transfer.
DoD.  Fall 1996.
http://www.dtic.mil/envirodod/brac/index.html
Online guide describing the 6-step FOST process and documentation needed.

57 Field Guide to FOSL.  DoD.  Fall 1996.
http://www.dtic.mil/envirodod/brac/factsht.html
Online factsheet describing the FOSL process and contents of a FOSL.
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